ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors
1		Executive Summary	2 days	Fri 11/29/24	Sun 12/1/24	
2		Introduction	2 days	Fri 11/29/24	Sun 12/1/24	
3		Project Objectives	2 days	Fri 11/29/24	Sun 12/1/24	
4		Scope of the Project	2 days	Sun 12/1/24	Mon 12/2/24	
5		Current Management	5 days	Tue 12/3/24	Sun 12/8/24	
6		Proposed the new System	5 days	Mon 12/9/24	Fri 12/13/24	
7		System Design and Architecture	21 days	Sat 12/14/24	Fri 1/10/25	
8		Design Figma	1 day	Mon 1/13/25	Mon 1/13/25	
9		Design Web Demo	22 days	Fri 12/13/24	Mon 1/13/25	
10		Make Implementation Plan	10 days	Fri 12/13/24	Thu 12/26/24	
11		Risk Analysis and Mitigation	32 days	Fri 12/13/24	Sat 1/25/25	
12		Benefits and ROI Analysis	12 days	Fri 12/13/24	Sat 12/28/24	
13		Conclusion and Recommendation	2 days	Mon 1/13/25	Tue 1/14/25	
14		Appendices and References	2 days	Tue 1/14/25	Wed 1/15/25	



Project: Project1
Date: Mon 1/13/25

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	


Dec 15, '24
Dec 22, '24
Dec 29, '24
Jan 5, '25
Jan 12, '25
Jan 19, '25
Jan 26, '
S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Project: Project1
Date: Mon 1/13/25
Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress